




# MHDO General Operations Status – April 3, 2014

 Project is in critical status. Factors beyond MHDO regulatory control effect project delivery schedule.

 Project is underway. MHDO (and partners, where appropriate) has developed work plan to process backlog and return to normal data schedule.

 Project is up to date and operating under normal data schedule.

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
Yellow	Hospital Encounter Data	Inpatient	CY2012	Pending release week of 4/14/14.	Q4 2013 data due to MHDO April 1, 2014
			CY2013	Target release date July 2014.	
Yellow	Hospital Encounter Data	Outpatient	CY2012	Target release data early Q2 2014. Will refine date week of 4/21/14.	Q4 2013 data due to MHDO April 1, 2014.
			CY2013	Target release date July 2014.	
Green	All Payer Claims (APCD)	Commercial-Q42013 Medicaid- Q42013	N/A N/A	Pending release week of 4/14/14.	

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	All Payer Claims (APCD)	Medicare CY2012 First two quarters of 2013	N/A	Pending release week of 4/14/14	
	HealthCost Web Site (Price Transparency – Commercial and Uninsured)			Pending release week of 4/7/14.	Working on interim release which includes data for the time period July 1, 2012 to June 30, 2013.
Current – 2011 available on site	Hospital Financial Data		NA	Post three reports on website early Q2 2014.	FY 2012 Hospital financial templates are now available through data request process. FY 2012 Working on validating the standardized (3 reports) on the website. Next step external hospital review.
MONAHRQ 4.1 software available end of April. Will update using new version.	MONAHRQ				Merging the work to update MONAHRQ into transparency grant deliverables. Will reset release date of update site the week of 4/14/14.