







MHDO General Operations Status – January 23, 2014

 Project is in critical status. Factors beyond MHDO regulatory control effect project delivery schedule.

 Project is underway. MHDO (and partners, where appropriate) has developed work plan to process backlog and return to normal data schedule.

 Project is up to date and operating under normal data schedule.

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	Hospital Encounter Data	Inpatient	CY2012 CY2013		Contract with DataBay has been approved by Purchasing and work is underway. CY 2012 data is scheduled to be released Q1 2014. Q4 2013 data due to MHDO April 1. CY2013 data is scheduled to be released July 2014
	Hospital Encounter Data	Outpatient	CY2012 CY2013		Same schedule as inpatient data
	All Payer Claims (APCD)	Commercial-Q42013 Medicaid- Q42013	N/A N/A	April 2014	

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	All Payer Claims (APCD)	Medicare-CY2012 & Q1 & Q2 2013	N/A		Received data from Medicare 1/21/14. Plan is to include in April 2014 release of APCD
	HealthCost Web Site (Price Transparency – Commercial and Uninsured)				Refer to Transformation/Grant Activities.
Current – 2011 available on site	Hospital Financial Data		NA	February 2014	2012 Hospital financial templates are now available. Working on developing the standard financial reports that are available online.
MONAHRQ 4.1 software available end of April. Will update using new version.	MONAHRQ		2011 2012	Revised date: Q12014	<p>MONAHRQ uses local hospital discharge data and includes selected measures from the CMS “Hospital Compare” website including Mortality, Readmissions, Process of Care, and HCAHPS survey of patients’ experiences to allow States to create local healthcare reporting websites.</p> <p>Based on Inpatient Hospital Encounter data.</p> <p>Version 5.0 available in 2014 – allows for multi-year comparisons. Will work with HSRI to incorporate into Web Portal. Plan is to run 2012 data through v. 5.0</p>