

MHDO Transformation Core and Transparency Grants Timeline 10/1/2015 – 9/30/2016

11/1/2015 - 7/31/2016
 Data Warehouse Modeling – Finalize and Distribute the Master Payer, Patient, and Provider Indices for APCD and Hospital Data; Enhance Ingestion Process for APCD and Hospital Data.

10/1/2015 - 9/30/2016
 Data Release – Move to Quarterly Releases for Inpatient/Outpatient

10/1/2015 - 7/9/2016
 Inpatient/Outpatient Hospital Encounter Data – Develop, Test, and Deploy New Submission Portal

10/1/2015 - 3/31/2016
 Update MONAHRQ to Version 6.0 and Update with 2013 Hospital Inpatient Data

11/1/2015 - 9/30/2016
 Develop, Test, and Deploy New Data Request Tool

10/1/2015 - 1/31/2016
 Research and Make Recommendations on the Best Data Payment Model Options that Promote Access and Sustainability



10/1/2015 - 9/30/2016
 Begin Work to Design Web Access/Services to Include Three Levels: a. Self-Service Access to Raw Data b. Self-Guided Reporting via Queries for Qualified Data Sets c. High Level Static Reports

10/1/2015 - 2/29/2016
 CompareMaine 2.0

3/1/2016 - 9/30/2016
 CompareMaine 3.0

10/1/2015 - 9/30/2016
 Collaboration and Coordination with Stakeholders – Developing and Convening Hospital User Group (HUG)

11/1/2015 - 7/31/2016
 Develop New Data Governance, Security and Privacy Policies and Procedures per New Chapter 120

Key	
MHDO Data Warehouse Core Activities	
CMS Cycle IV Grants	
Stakeholder Collaboration, Enhanced Policies, Rule Making	