

Proposed Hospital Inpatient/Outpatient Timeline**Working Document As of April 2, 2015**

Task	Start Date	End Date
Communication and Meetings with Hospitals	3/1/2015	6/30/2015
Survey of Hospital Data Submitters	4/1/2015	4/17/2015
Hospital Webinar	5/20/2015	5/20/2015
Finalize Changes to Chapter 241	1/1/2015	6/30/2015
Develop Parse and Stage	7/1/2015	9/30/2105
Hospitals Send Test Files via SFTP	10/1/2015	11/30/2015
Develop and Implement validations, Load master file from staging	10/1/2015	1/31/2016
Develop Portal and Value Add Reporting	2/1/2016	3/31/2016
Hospitals Test Portal	4/1/2016	4/30/2016
Resolve Issues Found in Testing	5/1/2016	5/31/2016
Deployment Certification	6/1/2016	6/30/2016
Go Live	7/11/2016	7/11/2016
Data released	TBD	TBD

Working Document
Distributed at MHDO Board
Meeting April 2, 2015