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Transformation Project Status May 2, 2013 

ETL Build 

 Payer User Group (PUG) meeting confirmed submission mechanics 

 PUG meeting confirmed validation structure 

 Draft validations document distributed to PUG / Data User Group (DUG) , next meeting to 

review  

 Beginning sprint / iteration process with user registration functions 

Data Governance 

Initial meetings held to determine scope of data governance.  Key determination is that many traditional 

data governance concerns are addressed in Agency’s existing statute and rules.  However, work needs to 

be done on: 

 Data standards around naming conventions, data models and metadata 

 Data archival and retention strategies 

 Internal  policies for data management: 

o Exemptions 

o Requests 

o Access / Roles 

 Security policy (draft complete) 

 Privacy policy 

Project Management / Risks 

On schedule.  No identified risks at this time. 

ETL Design  ETL Build  ETL Test  ETL Go Live / Support 

April – May 2013  May – June 2013  July – August 2013  August 2013 

90% complete       

 


