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Transformation Project Status July 18, 2013 

ETL Design and Build 

 ETL design 99% completed (pending final resolution of minor outstanding issues) 

 Three stages of internal and user beta testing completed: 

o Registration 

o Automated file submissions 

o Manual file submissions and mock interactions with validation feedback 

 Planning 4th stage with beta users to fully test validation implementation (week of August 14th) 

 Will be reviewing application deployment certification with HSRI/NORC (accessibility, security, 

and stress testing).   Intent  is to certify and obtain OIT approval by August 12th 

 Registration system training with submitters – August 28th 

 File submission system training with submitters – September 12th 

 First files submitted and accepted – September 12th  (for claims paid in July and August)   

Data Governance 

First draft of Data Management Plan is currently under review at HSRI.  MHDO is anticipating delivery of 

the draft plan the first week of August.   

Project Management / Risks 

Extension to go‐live to incorporate further beta testing.  No identified risks at this time. 

ETL Design  ETL Build  ETL Test  ETL Go Live / Support 

April – May 2013  May – June 2013  July – August 2013  September 2013 

99% complete  75% complete  70% complete   

 

 


