Data Warehouse Project Overview

3/1/2013 - 6/30/2014
Project Management

Detailed Plan

4/2/2013 - 6/30/2014
Data Management and Governance

Detailed Plan

8/15/2013 - 1/2/2014
New Data Warehouse

Detailed Plan

8/1/2013 - 6/30/2014
Web Portal

User Stories

12/15/2013 - 3/31/2014
Convert Historical Claims

User Stories

3/15/2014 - 6/30/2014
Web Portal

User Stories

Ongoing Leadership and Team Meetings

3/1/2013 - 8/30/2013
Extract, Transform and Load (ETL)

User Stories

Data Transfer

User Stories

User Stories

Beta Testing

Off Certification, User Registration & Training

User Stories

Rule Changes

MHDO and Stakeholder Engagement

3/1/2013 - 6/30/2014

MHDO and Stakeholder Engagement

3/1/2013 - 6/30/2014

MHDO and Stakeholder Engagement

Distributed MHDO Board Meeting April 4th, 2013