




MHDO Key Project Status – September 5, 2013

 Project is in critical status. Factors beyond MHDO regulatory control effect project delivery schedule.

 Project is underway. MHDO (and partners, where appropriate) has developed work plan to process backlog and return to normal data schedule.

 Project is up to date and operating under normal data schedule.

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	Hospital Encounter Data	Inpatient	2012		Revised 2010 and 2011 data sets have been released. DataBay will process 2012 and 2013 inpatient data. Terms of agreement will be finalized by September 6 th .
	Hospital Encounter Data	Outpatient	2012		2010 and 2011 data sets have been released. DataBay will process 2012 and 2103 outpatient data. Terms of agreement will be finalized by September 6 th .
	All Payer Claims (APCD)	Commercial-Q12013 Medicaid-Q12013	N/A N/A	Next release September 30 th release will include Q2 2013 claims.	

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	All Payer Claims (APCD)	Medicare-CY2011	N/A	September 30 th release of APCD will include CY2011 Medicare data.	
	HealthCost Web Site (Price Transparency – Commercial and Uninsured)		2012 2011	Both 2011 and 2012 data has been reviewed externally and are now Included in HealthCost.	Current law requires sites to be updated every six months with current APCD data. 2011 and 2012 under external provider / payer review.
Current – 2011 available on site	Hospital Financial		NA	2012 financial data available Q3 2013	On track.
MONAHRQ 4.1 software available end of April. Will update using new version.	MONAHRQ		2011 2012	Revised date: September 30 release to hospitals. November release to public.	MONAHRQ uses local hospital discharge data and includes selected measures from the CMS “Hospital Compare” website including Mortality, Readmissions, Process of Care, and HCAHPS survey of patients’ experiences to allow States to create local healthcare reporting websites. Based on Inpatient Hospital Encounter data. Version 5.0 available in 2014 – allows for multi-year comparisons. Will work with HSRI to incorporate into Web Portal. Plan is to run 2012 data through v. 5.0