



# MHDO Key Project Status – November 7, 2013

 Project is in critical status. Factors beyond MHDO regulatory control effect project delivery schedule.

 Project is underway. MHDO (and partners, where appropriate) has developed work plan to process backlog and return to normal data schedule.

 Project is up to date and operating under normal data schedule.

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	Hospital Encounter Data	Inpatient	2012		Revised 2010 and 2011 data sets have been released.  Contract with DataBay on track to be executed by end of November. Release date for 2012 and 2013 hospital encounter data to be set once contract executed.
	Hospital Encounter Data	Outpatient	2012		See above comment
	All Payer Claims (APCD)	Commercial-Q32013 Medicaid- Q32013	N/A N/A	December 31, 2013	

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	All Payer Claims (APCD)	Medicare-CY2011	N/A		CMS has confirmed pricing for quarterly pulls is consistent with current arrangement. Documents have been submitted to CMS to move to quarterly arrangement. CY 2012 and first two quarters of 2013 data should be in house by end of CY. (Reminder: 5-6 month lag with quarterly data pulls)
	HealthCost Web Site (Price Transparency – Commercial and Uninsured)		2012 2011	Both 2011 and 2012 data has been reviewed externally and are now Included in HealthCost.	Current law requires sites to be updated every six months with current APCD data.  2011 and 2012 under external provider / payer review.
Current – 2011 available on site	Hospital Financial Data		NA	February 2014	2012 Hospital financial templates are now available. Working on developing the standard financial
MONAHRQ 4.1 software available end of April. Will update using new version.	MONAHRQ		2011 2012	Revised date: Q12014	MONAHRQ uses local hospital discharge data and includes selected measures from the CMS “Hospital Compare” website including Mortality, Readmissions, Process of Care, and HCAHPS survey of patients’ experiences to allow States to create local healthcare reporting websites.  Based on Inpatient Hospital Encounter data.  Version 5.0 available in 2014 – allows for multi-year comparisons. Will work with HSRI to incorporate into Web Portal. Plan is to run 2012 data through v. 5.0